Constructahility/Utility Conference Recommendations

This conference will be held between Final Field Check and Stage 3
Constructability Review as soon as practical.

The Utility Coordinator has completed the Utility Relocation Plan
Checklist.

The Project Manager and the Construction Manager will confer with the
Designer/Utility Coordinator to determine the statues of the utilities in the
project. The “preliminary final plans” will have been sent to the utilities to
prepare a work plan. As work plans and agreement are approved, utility
permits and NTP are issued.

This Constructability/Utility Conference is the stage where the Project
Manager and the Construction Manager must decide if INDOT can move
forward with the project on the current schedule. If the utility relocation
cannot be completed before construction, can the project be let with
exceptions? What effect would this have on the schedule and costs?

The Project Manager must determine the R/W and Permit status.

Is all R/W cleared?

When will R/W be cleared?

Are all Permits in place?

When will permits be complete?

The Construction Manager after conferring about utilities, right of way,
and permit status, should consider other items for “"Time Sets”.

The Designer needs to have the utilities’ final plan in order to complete
the special provisions regarding the utility relocation work and their
expected completion date.

The team has completed the Conference Check List.

The Construction Manager completes the “Time Sets”.
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“rimary DES No. Contract No.
Route District
Work Type RFC Date

Project Location

Constructability/Utility Conference

Rev 10-01-09

Project Description
County/City/Town Designer
Project Manager
Construction Managér Designer

Date

"~ Utility ltems To Be Determined

How many utilities are involved with the project?

Are all known utilities shown on the plans?

Have all utilities submitted relocation plans?

Does project phasing address utility relocation?

Do utilities conflict with drainage?

Are the relocations dependant on another utility?

Can the utilities be relocated concurrently?

olNjo|a|lsrlw|n]|=]

Any methods of construction conflict with
underground/overhead utilities?

(=]

. Is there a drawing of all proposed utility locations using road

10

and/or bridge plans?
. With R/W acquired, is a clearing contract considered?

11.

Are reimbursable agreements with utilities complete?

12.

Have permits and NTP been issued?

13.

Have any utilities been relocated?

14.

What utilities will remain in place that the contractor must work

around?
- " Other items To Be Determined

" Note

Is all R/W cleared?

When will R'W be cleared?

All Permits in place?

bl o L

When will permits be complete?
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Contract Time Checklistitems -~ |Y|NJ . Note -

1. Additional time for obtaining specialty items or materials with iong-
- lead requirements (i.e. Traffic Signal Equipment}?

2. Embankment settlement periods or embankment surcharges?

3. Coordination with utilities? Were utility relocation time frames
taken info. consideration in time set?

4. Time for fabrication of structural steel and other specialty items?

5. Construction Limitations and Requirements?

6. Type of earthwork (sliver cuts, benching)?

7. Work area restrictions?

8. Material availability?

9. Critical interface activities (utilities, RR, etc.)? Is RR Agreement
complete.

10. Restrictions for nighttime and weekend operations?

11. Conflicting operations of adjacent projects, both public and
private?

12. Environmental Commitments?

13. Seasonal limitations for certain activities

14. Project Calendar Requirements

15. Work week (5-day, 7-day weeks)

16. Holidays

17. Other non-working times

18. RIW?

19. Permits? _ '
#

ADDITIONAL NOTES:
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- Utility Relocation Plan cnec_l( List

Project Managef Phone Mobile Phone
Des. No. District

Work Type RFC Date

Project Location: Road County

Project Description

locati

1. Are the relocation drawings on INDOT
highway plans?

2. Are you using the most current set of INDOT
highway plans as reference for review
including bridge plans, traffic signal plans
and lighting plans? '

3. Are you using the most current set of utility
. relocation plans?

4. Do the plans show a legend including all
utility symbols and utility relocation items?

5. Is there a note shown on plans that no open
cuts are allowed on highways except during
construction if approved?

6. Is a note shown on the plans that the
relocation permit only includes relocation
work inside of state right-of-way?

7. Are all facilities to remain and proposed
facilities are not in conflict with highway
improvement project? '

- 8. Affirm all proposed facilities are to be placed
in compliance with the “INDOT Utility
Accommodation Policy”?

9. Are all above ground facilities outside of the
" obstruction free zone and clear zone?
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10

. Are all prdposed facilities not in.conﬂi‘ct with
existing and proposed facilities of any other
utility ?

1.

Are longitudinal runs of proposed facilities
outside of limited access right-of-way unless
a waiver is granted? '

12.

Are service lines shown on the plans?

13.

~ abandoned”?

All existing facilities are labeled with
“existing facility to remain”, existing facility
to be removed” or “existing facility to be

14.

Are all above ground proposed facilities
labeled with “new facility”, what is being
installed and the station and offset at all
critical locations?

15. Are all under ground facilities labeled with

“new facility”, which is being installed
(material and size), the method of installation
{direct buried or encased), the station, offset
and elevation at all critical locations?

16.

Above ground facilities placed in a ditch do
not impede required drainage?

17.

ADA standards?

Are facilities not placed in contradiction with |

18.

Affirm the proposed and existing location for
over head lines are away from the
construction site for pile driving?

19.

Each facility is not in conflict with proposed
drainage structures?

20.

Each facility is not in conflict with signal
structures?

21.

Each facility is not in conflict with
maintenance of traffic construction?

22,

Each facility is not in conflict with soil
remediation? -

23,

Each facility is not in conflict with wetlands
mitigation?
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24,

Each facility is not in conflict with known or
suspected hazardous waste sites?

25.

Is a note shown for all abandoned pipes to
remain (8 inch or great in diameter) under
existing or proposed pavement area shall be
filled with flowable fill.

26.

Is a note shown for all existing or abandoned
pipes identified with asbestos?

27.

Guy wires do not cross walkways unless
adequate clearance is provided.

28.

The top of the utility is not higher than 18
inches beneath the bottom of the INDOT
pavement structure (12 inches for subgrade
treatment)?

29.

The top of the underground utility is not
higher then (48 for gas, electric) and (36” for
water, sanitary, communications) underneath
the INDOT drainage ditches?

30.

The underground utility will not be in the way
of benching, pipe backfill requirements,
channel clearing, rip rap placement and
guard rail posts?

31.

Verified that there is sufficient vertical
distance between the top of a manhole or
vault and the cover to make adjustments to

_g[ade?

32. The proposed utility relocation would not

damage any noted “do not disturb” items?

*
Recent Plan changes that may affect utilities: - : )
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